Decision: Request for Construction Approval and Phase I1 Authorization for

Projects on all PPL’s (Podany) 10:20 a.m. to 11:20 p.m. The Task Force will consider
requests for construction approval and Phase II approval for projects on all PPL’s. The
Technical Committee reviewed and took public comment on December 7, 2005 on the

sixteen projects shown in the table, and recommends approval of three projects to the
Task Force within available FY06 funding (see table). With approval of these three

projects, it is estimated that approximately $4.7 million in funding may still be available

for additional funding approvals in FY06 such as PPL 15 Phase I approvals. The Task
Force will consider the Technical Committee’s recommendation and make a final

decision on construction authorization or funding approval for FY06.

The projects in the table below will be individually discussed by the sponsoring agency,
the Task Force and the general public as shown below:

a) Overview of projects (Monnerjahn).
b) Task Force questions and comments on projects.
c) Public comments on projects (Comments should be limited to 1-2 minutes).
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BA Barataria Basin
NRCS ‘ 9 Landbridge, Phase 3 - Jul-06 $15,742,430 $18,801,185 180 4555 20-Aug-03 2 Sep 04
27¢(3) P
NMFS AT-04 9 Castille Pass Channel Jun-06 $10,529,752 $17,811,369 577 64.50 20-Jan-04 13 Oct 05
Sediment Delivery
FWS BA-36 11 Dedicated Dredging on Aug-06 $31,000,584 $31,132,727 605 61 17-Dec-03 29 Jul 04
Bara Basin LB
NMFS | BA-30 g | EastGrandTerre Island May-06 $27,311,634 $28,914,508 335 60 26-May-05 30 Nov 05
Restoration
TV- Freshwater Bayou Bank
COE b 9 Stab-Belle Isle Canal- Apr-06 $14,204,558 $16,257,501 241 425 27-Jun-02 22 Jan 04
Lock
GIWW Bank
NRCS TE-43 10 | Restoration of Critical Aug-06 $25,336,578 $28,251,658 366 4025 21-Jan-03 26 Aug 04
Areas in Terre
Grand Lake Shoreline
COE ME-21 11 Protoction Aug-06 $14,198,931 $16,202,094 540 66.25 11-May-04 16 Aug 04
COE PO-32 12 | LakeBorgne & MRGO Mar-06 $30,708,143 $37,809,365 266 43.05 11-Aug-04 29 Mar 05
Shoreline Prot - Total
Lake Borgne & MRGO
COE PO-32a 12 Shoreline Prot - Lake Mar-06 $13,799,702 $16,434,334 93 44 11-Aug-04 29 Mar 05
Borgne
PO- Lake Borgne & MRGO
COE b 12 Shorline ot MRGO Mar-06 $16,898,695 $21,400,544 173 36.5 11-Aug-04 29 Mar 05
X EPA PO-30 10 Lake Borgne Shoreline Jun-06 $16,622,590 $17,044,540 165 415 18-Aug-05 29 Nov 05
Protection
X NMFS BA-35 11 Pass Chaland to Grand Apr-07 $26,904,301 $27,873,180 262 49.85 16-Sep-04 7 Nov 05
Bayou Pass
NMFS ME-18 10 Rockefeller Refuge Gulf Jul-06 $7,625,145 $7,625,145 NA NA 28-Sep-04 20 Sep 05
Shoreline Test Sections
Ship Shoal: Whiskey
EPA TE-47 11 Wont Flonk. Restoraton May-06 $38,909,247 $39,176,768 195 60 5-Oct-04 28 Sep 05
NRCS TE-39 9 g‘{}"ll‘ Lake DeCade - Aug-06 $2,243,910 $3,203,133 202 74.95 19-Jul-04 2 Sep 04
X FWS TE-46 11 West Lake Boudreaux Aug-06 $14,654,600 $16,197,377 277 514 16-Jun-05 8 Nov 05




